

Moving Forward. Kicking Back.




## 2020 Water Line Improvements

**PLAN OVERVIEW** The 2020 Water Line Capital Improvement Plan consists of replacing two deteriorated water lines (one on West Texas Street and one on East Sears Street). These projects are prioritized by the existing water line condition, frequency of failure, and coordination with the Pavement Management Plan. One of the goals of the Water Line Capital Improvement Plan is to increase the water pressures and water quality throughout the City by replacing the older cast iron water lines with new polyvinyl chloride (PVC) water lines.

ENGINEERING & DESIGN	January, 2020
ADVERTISEMENT/AWARD	May, 2020
CONSTRUCTION – START	June, 2020
CONSTRUCTION - END	December, 2020

Professional Fees	\$ 161,200
Construction Cost	\$ 1,450,800
Original Contract Amount	\$ N/A
Change Orders to Date	\$ N/A
New Contract Amount	\$ N/A
Projected Completion Date	December, 2020

**EAST & WEST SEARS WATER LINE (Houston to 5<sup>th</sup>)**



**WEST TEXAS WATER LINE (Armstrong to Houston)**

