



CITY OF DENISON

500 West Chestnut • P.O. Box 347 • Denison, Texas 75021-0347
903-465-2720 • FAX 903-464-4499

S. PARK AVENUE

NOTICE OF STREET CONTRUCTION

The beginning activities for the Phase II construction on S. Park Avenue will begin today and continue this week. As early as Monday 9/17, traffic will be moved into one lane only SOUTH BOUND from the intersection of Coffin St. to the intersection of Highland Park Avenue. This is the second of three sections to be rebuilt as a concrete street, concrete curb and gutter, and other drainage and utility improvements. The last portion, Phase III, involves the northernmost section from W. Coffin to Loy Lake Road. It will begin following the completion of Phase II. The contractor for this project is Rushing Paving Company of Denison.

Please note that the Phase II and Phase III elements of the project will be limited to one lane open of SOUTH BOUND TRAFFIC ONLY. This decision was made in consideration of the best route for emergency vehicles responding to the area.

From a constructability perspective, Phase II will be the most difficult due to the presence of several side streets and the amount of storm drainage piping needed. Phase II is scheduled to take 150 days. City staff will share information updates door-to-door for adjacent residents, and the city website (www.cityofdenison.com) will be updated as information becomes available.

For more information, feel free to contact the Public Works Department @ 903-464-4451.